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ANGIER: EXECUTIVE SUMMARY 

Construction activities are ongoing.  MEP & FP rough in is near completion.  Interior walls are 
being taped, sanded and primed, starting with the 3rd floor working down to the 1st floor. 
Exterior masonry is ongoing at the gymnasium and site utility work is ongoing. Concrete slabs 
and exterior framing and sheathing are done.  The project remains on track to be substantially 
complete on 12/18/15 with Final Completion on 2/18/16.   
 
A draft of the PFA Bid Amendment was prepared by the MSBA.  Per review with JLA, the City 
of Newton requested that the local share of the GMP bid savings move into the Construction 
Contingency line (the City understands that this amount will not be reimbursable).  The MSBA 
will make this change and send execution copies of the First Amendment to the Project 
Funding Agreement to the District for execution. 

ANGIER: CONSTRUCTION UPDATE 

Exterior electrical duct bank has been installed and gas line excavation/installation has 
commenced.  Preparation for site utility conduit, site parking and driveway sub-grading 
installation is ongoing.  AVB is complete.  Low roof installation has started and only one low 
roof remains.  All roof top units are onsite with two remaining to be set.  Metal window sub 
frames have arrived and are being constructed w/installation to occur in July.  Masonry 
façade work at the gymnasium is ongoing.  On the 3rd floor, interior walls have been taped 
and sanded and painting has commenced w/primer and 1st coats and coordination for 
ceiling grid and tele/data installation.  On the 2nd floor, MEP rough- is complete, walls are hung 
and interior walls are in the process of being taped and sanded and interior spray foam is 
complete.  On the 1st floor, interior walls are framed and are currently being roughed in and 
door frames are installed.  Hard ceilings and soffits are ongoing throughout.  Two of three stairs 
have been installed with the third stair installation just beginning.   

ZERVAS: EXECUTIVE SUMMARY 

The project team met with Zervas Working Group to provide an update of the floor plans and 
playground design.  The Team also met with the City Engineering Department and the 
Newton Fire Department to review the construction documents issued for the Early Bid 
Package #1 and the current design. The DRC is scheduled to meet on July 8 to review 60% 
construction documents which are scheduled to be issued to cost estimators the following 
week, on July 15.  Cost reconciliation will be ongoing through the end of July/early August.  
Estimates will be presented at the next Working Group meeting on August 20.  The project 
team met with the commissioning agent for a construction document kick-off meeting. 

CABOT: EXECUTIVE SUMMARY 

The project team completed the Preferred Schematic Report and submitted it to the MSBA.  
An MSBA Facilities Assessment Subcommittee meeting was held on June 24.  Construction 
Manager at Risk interviews were held on two different dates in June and an award is expected 
in July.  A meeting was held with the Newton Parks & Recreation Commission and a working 
group will be established to further review the proposed solution for the project. 

 

ATTACHMENTS 

 Angier, Zervas and Cabot, City of Newton Budget and Categories of Expenses Summary 
 Newton Elementary School Projects: Meeting and Milestone Schedule, dated 6/30/15 



JUNE 30, 2015

CATEGORIES OF THE BUDGET

REVISED BUDGET 

07/26/13

BUDGET BASED ON 

GMP *

CURRENT 

EXPENDITURES

TOTAL 

EXPENDITURES

TOTAL 

ALLOCATIONS

UNOBLIGATED 

BUDGET

FEASIBILITY STUDY (Includes A/E, OPM & CM PreCon) 717,659$                   695,241$                   ‐$                              691,421$                 695,241$                     ‐$                             

PROJECT ADMINISTRATION (Includes OPM) 970,000$                   970,000$                   37,000$                   599,739$                 914,739$                     55,261$                  

CONSTRUCTION CLERK OF THE WORKS

BUILDING SYSTEM COMMISSIONING

ARCHITECTURE & ENGINEERING 2,491,100$               2,492,800$               40,123$                   2,075,658$              2,477,337$                  13,763$                  

PRE CONSTRUCTION SERVICES 123,600$                   123,600$                   123,600$                 123,600$                     ‐$                             

CONSTRUCTION 26,231,698$             26,231,698$             ‐$                              6,894,980$              26,210,616$                21,082$                  

ALTERNATE #1: Site Improvements 836,069$                   836,069$                   ‐$                              500,970$                 836,069$                     ‐$                             

ALTERNATE #2: Off Site Improvements 3,112,190$               3,112,190$               47,628$                   503,713$                 889,643$                     2,222,547$             

FURNITURE/FIXTURES/EQUIPMENT 1,116,000$               1,116,000$               ‐$                              ‐$                              ‐$                                   1,116,000$             

OTHER PROJECT COSTS 230,000$                   230,000$                   6,250$                      96,596$                   156,667$                     73,333$                  

CONSTRUCTION CONTINGENCY 1,311,474$               1,311,474$               ‐$                              ‐$                              ‐$                                   1,311,474$             

OWNER'S CONTINGENCY (SOFT COSTS) 360,210$                   380,927$                   ‐$                              ‐$                              ‐$                                   360,210$                

TOTAL PROJECT EXPENDITURE BUDGET 37,500,000$        37,500,000$        131,001$            11,486,676$       32,303,912$          5,173,669$        

* Budget based on GMP reflects current budget (04/01/15) with adjustments that will be incorporated as part of the PFA Amendment, as approved by the Board of Aldermen.

Total Value of CM Change Orders Submitted to Date ‐$                                Construction Completion Rate (%) 26%

Total Number of CM Change Orders Submitted to Date 0 Projected Construction Start Date 6/30/2014

Expenditures are listed based on date submitted to the City for processing Substantial Completion Date 12/15/2015

Expenditures and Encumbrances are rounded to the nearest whole dollar Final Project Completion Date 3/17/2016

* Note: The May requisition for WT Rich required some revision and additional backup and will be submitted in early July.  This accounts for May expenditures being substantially less than normal.  The May requisition will be reflected in 
the July monthly report.

ANGIER ELEMENTARY SCHOOL PROJECT

BUDGET & CATEGORIES OF EXPENSES 

JOSLIN LESSER + ASSOCIATES for CITY OF NEWTON PUBLIC BUILDINGS DEPARTMENT

INCLUDED  IN  OPM  SERVICES  UNDER  PROJECT  ADMINISTRATION

PAID FOR DIRECTLY BY THE MSBA: NOT INCLUDED IN TOTAL PROJECT BUDGET



JUNE 30, 2015

CATEGORIES OF THE BUDGET

BOARD ORDER 

BUDGET

CURRENT 

EXPENDITURES

TOTAL 

EXPENDITURES

TOTAL 

ENCUMBRANCES

UNOBLIGATED 

BUDGET

Repair & Maint. Public Buildings (UST) 30,177$                      ‐$                         ‐$                         ‐$                         30,177$                     

Consultants (Testing & Peer Review) 150,000$                    ‐$                         10,930$                   21,000$                   129,000$                   

Moving 60,000$                      6,250$                     6,250$                     (pending quote) 60,000$                     

Advertising 1,500$                         ‐$                         152$                         152$                         1,348$                        

Printing 37,500$                      ‐$                         769$                         2,112$                     35,388$                     

Architectural Services 3,415,042$                 147,258$                 1,573,745$             3,220,366$             194,676$                   

Construction Contract Management: OPM/Clerk 1,086,823$                 16,000$                   308,000$                 1,086,000$             823$                           

Demolition (of Acquired Houses) 60,000$                      ‐$                         ‐$                         ‐$                         60,000$                     

Construction  100,000$                    ‐$                         ‐$                         ‐$                         100,000$                   

Construction Manager at Risk (Construction + PreCon) 29,160,000$               10,000$                   100,000$                 160,000$                 29,000,000$              

Building Commissioning (through OPM) 100,000$                    ‐$                         2,330$                     99,901$                   99$                             

Site Improvements (in CM Construction)

Off Site Improvements  500,000$                    ‐$                         ‐$                         ‐$                         500,000$                   

Furniture/Fixtures/Equipment FFE 600,000$                    ‐$                         ‐$                         ‐$                         600,000$                   

Computer Equipment 600,000$                    ‐$                         ‐$                         ‐$                         600,000$                   

Land Acquisition 2,415,000$                 88,026$                   2,386,026$             2,415,000$             ‐$                            

Mayor's Contingency 318,958$                    ‐$                         ‐$                         ‐$                         318,958$                   

Board of Aldermen Contingency 1,365,000$                 ‐$                         ‐$                         ‐$                         1,365,000$                

TOTAL PROJECT EXPENDITURE BUDGET 40,000,000$          267,534$            4,388,202$         7,004,531$         32,995,469$         

Total Value of CM Change Orders Submitted to Date ‐$                                 Construction Completion Rate (%) NA

Total Number of CM Change Orders Submitted to Date 0 Projected Construction Start Date January 2016

Substantial Completion Date July 2017

Final Project Completion Date Fall 2017

NOTES:

Expenditures are listed "as submitted" to the City, some expenditures may not yet be processed by the City of Newton

The potential cost of concrete slab moisture mitigation will be covered under Construction Contingency

BUDGET & CATEGORIES OF EXPENSES 

JOSLIN LESSER + ASSOCIATES for CITY OF NEWTON PUBLIC BUILDINGS DEPARTMENT

ZERVAS ELEMENTARY SCHOOL PROJECT



June 30, 2015

CATEGORIES OF THE BUDGET

REVISED BUDGET 

07/26/13

CURRENT 

EXPENDITURES

TOTAL 

EXPENDITURES

TOTAL 

ALLOCATIONS

UNOBLIGATED 

BUDGET

FEASIBILITY STUDY (Includes A/E, OPM & CM PreCon) 1,000,000$               52,750$                   430,630$                 860,725$                 139,275$                

PROJECT ADMINISTRATION (Includes OPM) ‐$                                ‐$                              ‐$                              ‐$                              ‐$                             

CONSTRUCTION CLERK OF THE WORKS

BUILDING SYSTEM COMMISSIONING

ARCHITECTURE & ENGINEERING ‐$                                ‐$                              ‐$                              ‐$                              ‐$                             

PRE CONSTRUCTION SERVICES ‐$                                ‐$                              ‐$                              ‐$                              ‐$                             

CONSTRUCTION ‐$                                ‐$                              ‐$                              ‐$                              ‐$                             

FURNITURE/FIXTURES/EQUIPMENT ‐$                                ‐$                              ‐$                              ‐$                              ‐$                             

OTHER PROJECT COSTS ‐$                                ‐$                              ‐$                              ‐$                              ‐$                             

CONSTRUCTION CONTINGENCY ‐$                                ‐$                              ‐$                              ‐$                              ‐$                             

OWNER'S CONTINGENCY (SOFT COSTS) ‐$                                ‐$                              ‐$                              ‐$                              ‐$                             

TOTAL PROJECT EXPENDITURE BUDGET 1,000,000$          52,750$              430,630$            860,725$            139,275$           

Total Value of CM Change Orders Submitted to Date ‐$                                Construction Completion Rate (%) NA

Total Number of CM Change Orders Submitted to Date 0 Projected Construction Start Date Summer 2017

Expenditures are listed based on date submitted to the City for processing Substantial Completion Date December 2018

Expenditures and Encumbrances are rounded to the nearest whole dollar Final Project Completion Date January 2019

INCLUDED  IN  OPM  SERVICES  UNDER  PROJECT  ADMINISTRATION

PAID FOR DIRECTLY BY THE MSBA: NOT INCLUDED IN TOTAL PROJECT BUDGET

CABOT ELEMENTARY SCHOOL PROJECT

BUDGET & CATEGORIES OF EXPENSES 

JOSLIN LESSER + ASSOCIATES for CITY OF NEWTON PUBLIC BUILDINGS DEPARTMENT



7/9/2015

WEEK OF 

(Monday)

05/04/15 C 05/04/15 BOA & SC MEETING (7:45PM)

CABOT: UPDATE
C 05/05/15 CABOT WG MEETING 

(8:30AM, City Hall, Room 222)
A 05/06/15 CONSTRUCTION MTG 05/06/15 05/07/15 C 05/07/15 CSBC+DRC MEETING 

(6:00PM, Ed Ctr Room 210)

05/08/15

05/11/15 05/11/15 C 05/12/15 CWG: PREP FOR BOA/SC MTG 

(8:30AM, City Hall, Room TBD)
A 05/13/15 CONSTRUCTION MTG 05/13/15 C 05/14/15 CWG: PREP FOR BOA/SC MTG 

(8:30AM, City Hall, Room TBD)
A 05/14/15 WABAN AREA COUNCIL 

(7:00PM, WLC)
Z 05/15/15 Playground Review Meeting

(2:00PM, Zervas ES)

05/18/15 Z 05/18/15 USER GROUP MEETINGS

Zervas ES (8:30AM ‐ 1:30PM)
Z 05/19/15 USER GROUP MEETINGS

Zervas ES (8:30AM ‐ 1:30PM)
A 05/20/15 CONSTRUCTION MTG 05/20/15 05/21/15 05/21/15 05/22/15

C 05/18/15 BOA & SC UPDATE MEETING 

(7:45PM)
C 05/21/15 CSBC+DRC MEETING 

(5:30PM, City Hall Aldermanic Chamber)

05/25/15 05/25/15 HOLIDAY 05/26/15 A 05/27/15 CONSTRUCTION MTG C 05/27/15 PARKS & REC COMMISSION

(7:00PM, City Hall Room 209)

05/28/15 C 05/28/15 CSBC+DRC MEETING: SELECT OPTION

(6:00PM, Ed Ctr Room TBD)

05/29/15

06/01/15 06/01/15 06/02/15 A 06/03/15 CONSTRUCTION MTG 06/03/15 06/04/15 C 06/04/15 CSBC+DRC MEETING: VOTE  

(6:00PM, Ed Ctr Room TBD)

06/05/15

06/08/15 C 06/11/15 06/08/15 06/09/15 A 06/10/15 CONSTRUCTION MTG 06/10/15 Z 06/11/15 ZWG: PROJECT UPDATE 

(8:45AM, City Hall, Room TBD)
A 06/11/15 WABAN AREA COUNCIL 

(7:00PM, WLC)

06/12/15

06/15/15 C 06/15/15 PARKS & REC COMMISSION

(7:00PM, City Hall Room 209)

06/16/15 A 06/17/15 CONSTRUCTION MTG 06/17/15 06/18/15 06/18/15 06/19/15

06/22/15 06/22/15 06/23/15 A 06/24/15 CONSTRUCTION MTG C 06/24/15 MSBA: FACILITIES ASSESSMENT 

MEETING

06/25/15 06/25/15 06/26/15

06/29/15 06/29/15 06/30/15 A 07/01/15 CONSTRUCTION MTG 07/01/15 07/02/15 07/02/15 07/03/15

07/06/15 07/06/15 07/07/15 A 07/08/15 CONSTRUCTION MTG Z 07/08/15 DRC: REVIEW 60% CD DRAWINGS

(6:00PM, Library Trustee's Room)

07/09/15 07/09/15 07/10/15

07/13/15 07/13/15 07/14/15 A 07/15/15 CONSTRUCTION MTG 07/15/15 07/16/15 A 07/16/15 WABAN AREA COUNCIL 

(7:00PM, WLC)

07/17/15

07/20/15 07/20/15 07/21/15 A 07/22/15 CONSTRUCTION MTG 07/22/15 07/23/15 07/23/15 07/24/15

07/27/15 07/27/15 07/28/15 A 07/29/15 CONSTRUCTION MTG 07/29/15 07/30/15 07/30/15 07/31/15

08/03/15 08/03/15 08/04/15 A 08/05/15 CONSTRUCTION MTG 08/05/15 08/06/15 08/06/15 08/07/15

08/10/15 08/10/15 08/11/15 A 08/12/15 CONSTRUCTION MTG 08/12/15 08/13/15 A 08/13/15 WABAN AREA COUNCIL 

(7:00PM, WLC)

08/14/15

08/17/15 08/17/15 08/18/15 A 08/19/15 CONSTRUCTION MTG 08/19/15 Z 08/20/15 ZWG: 60% CD ESTIMATE UPDATE

(8:45AM, City Hall, Room TBD)

08/20/15 08/21/15

08/24/15 08/24/15 08/25/15 A 08/26/15 CONSTRUCTION MTG 08/26/15 08/27/15 08/27/15 08/28/15

08/31/15 08/31/15 09/01/15 A 09/02/15 CONSTRUCTION MTG 09/02/15 09/03/15 09/03/15 09/04/15

WEEKLY PROGRAMMING/ 

DESIGN MEETIGS

ELEMENTARY SCHOOL PROJECTS: MEETING & MILESTONE SCHEDULE ANGIER ‐ A

F R I D A YT H U R S D A YW E D N E S D A Y 

CABOT ‐ C 5/2015 ‐ 8/2015

BOA/SC UPDATE PACKETS

ZERVAS ‐ Z

AM PM AM
WABAN AREA COUNCIL MEETINGS 

CONSTRUCTION MEETINGS

U P D A T E D  D R A F T ‐ 06/30/15
(through Zervas DD and Cabot FS/Preferred SD)

M O N D A Y T U E S D A Y

C R I T I C A L  M I L E S T O N E

PM

WORKING GROUP MEETINGS
ASBC, ZSBC, CSBC + DRC 

JOINT MEETINGS

SBC+DRC JOINT MEETINGS:

Newton Ed Center, Rm TBD ‐ 6:00PM

WAC: Waban Library, 7:00PM

WORKING GROUP MEETINGS: 

City Hall, room/time TBD 

DRC MEETINGS: 

Library, Trustee's Rm, 6:00PM

(unless otherwise noted)

CONSTRUCTION MEETINGS: 

Angier site trailer 10:00‐12:00PM
City Hall Aldermanic Chamber ‐ 7:45PM  Location TBD, Time TBD
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CABOT: MSBA PREFERRED 

SD SUBMISSION 

DRC MEETINGS
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BOA/SC MEETINGS


